

As of 1/28/2022

National Park Foundation Grant

CAWO Place-Based Curriculum and Kiamsha Peer-to-Peer Historical Youth Scholars and Docents Documentary Project **\$164,764**

July 27, 2020 – September 30, 2022

Renada Johnson, Program Director

1/13/2022 Meeting with NPS NACE leadership to reschedule the group travel that was halted last summer due to COVID restrictions. The travel will be contingent upon DCPS restrictions and CDC guidelines. A decision on the travel will be made by March 1, 2022. A Plan B is currently being developed should the travel be cancelled. Cohort II is being planned June 2022 to September 2023.

NPS Task Agreements

South Florida **July 1, 2021 – December 31, 2023** **\$129,782**

African Americans in 500 Years of South Florida History

October 1, 2021 PIs began work based on their chart of deliverables.

Portia Hopkins, PI

Synatra Smith, PI

Booker T. Washington **August 1, 2021 – August 31, 2023** **\$75,000**

Update the National Register of Historic Places Nomination for Booker T. Washington National Monument

January 10, 2022 PIs began work

Elvatrice Belsches, PI

Arlisha Norwood, PI

Martin Van Buren **September 6, 2021 – September 30, 2025** **\$85,000**

CRI: Special History Study: African American History at Lindenwald

February 1, 2022 PI will begin work
TBD Kickoff meeting with NPS

Cheryl Gooch, PI

Statue of Liberty **October 1, 2021 – September 30, 2023** **\$118,300**
Visual Anthropology of the Statue of Liberty within the African American communities
January 26, 2022 PI chosen
February PI will begin work

Emma Silverman, PI

DeSoto Florida **January 1, 2022 – August 31, 2023** **\$53,787**
African Participation in the De Soto Expedition
January 1, 2022 Researcher began

Seneca Quarry **September 1, 2021 – August 31, 2023** **\$69,000**
Historic Resource Study and Primary Source Lab, African American History of the Seneca Stone Quarry, C&O Canal National History Preservation
January 26, 2022 PIs chosen
February 7, 2022 PIs will begin work

Gina Lewis, PI
David Reed, PI

Valley Forge **April 4, 2020 – December 31, 2022** **\$106,000**
Produce Historic Resource Study for African American Participation in the Valley Forge Encampment 1777-78

Justin Clement, PI

PI reports finding old research detailing both free and enslaved African Americans among the local civilian households.

Buffalo Soldiers **July 11, 2019 – September 30, 2022** **\$83,270**
Buffalo Soldiers and their Role in the National Park Service Annotated Bibliography and Historic Context Study

John Langellier, PI

December 22, 2021 ASALH sent two chapters to peer reviewers for comment.

Acadia **August 15, 2018 – December 31, 2021** **\$65,000**
Historic Resource Study of the Acadia National Park Job Corps Conservation Center
October 17, 2021 ASALH sent PIs copy/edited document to NPS for publishing

ASALH and NPS have agreed to request a one-year extension to this project to allow the PI time to publish and publicize her work. This request requires no additional funds and is awaiting final action by the NPS agreements officer.

Laura Miller, PI

Completed Task Agreements

Research and Publish Minority Participants in the Battle of Cowpens **\$65,593**
October 15, 2018 – December 31, 2019
Eric Poplin, PI
Charlie Philips, PI
Brockington and Associates

Update National Historic Landmark Nomination for the Carter G. Woodson National Historic Site
September 15, 2018 – January 31, 2020 **\$46,800**
Marya McQuirter, PI
Amber Wiley, PI

Presidents Park: Lafayette Square Underrepresented Communities Ethnohistory
September 25, 2019 – May 15, 2020 **\$80,000**
Marya McQuirter, PI
Gabrielle Tayak, PI